

**ANNUAL PROCUREMENT PLAN OF SPECIAL BRANCH**

**FISCAL YEAR: 2024-2025**


Budget : Revenue; Budget Code: 4113301

(NB: OTM= Open Tendering Method, FW= Framework Contract)

package No	Description of the Packages	Unit	Quantity	Methods	Contract Approving Authority	Source of Funds	Advertisement Date	Tender Opening	TSC	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Days
1	Database License of 8 core for Enterprise Edition and 16 core for 5 features (RAC, ADG, AVDF, Diagnostic pack and Tuning pack)	SB	5	e-GP	MolHA	GOB	30-7-24	27-08-24	03-09-24	17-09-24	01-10-24	08-10-24	15-10-24	13-01-25	167
2	Upgradation of 2 finger AFIS system to Multimodal Biometric Identification System	SB	1	e-GP	MolHA	GOB	30-7-25	27-08-25	03-09-25	17-09-25	01-10-25	08-10-25	15-10-25	13-01-26	167
3	Social Media Monitoring	SB	1	e-GP	MolHA	GOB	30-7-26	27-08-26	03-09-26	17-09-26	01-10-26	08-10-26	15-10-26	13-01-27	167
4	i-2 (7th Generation)	SB	1	e-GP	MolHA	GOB	30-7-27	27-08-27	03-09-27	17-09-27	01-10-27	08-10-27	15-10-27	13-01-28	167
5	Dark Web Intelligence	SB	1	e-GP	MolHA	GOB	30-7-28	27-08-28	03-09-28	17-09-28	01-10-28	08-10-28	15-10-28	13-01-29	167

package No	Description of the Packages	Unit	Quantity	Methods	Contract Approving Authority	Source of Funds	Advertisement Date	Tender Opening	TSC	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Days
6	Central Immigration Management System (IMS) Development & Upgradation (Client-side Components) 1 Lot (It consists of 12 no. of modules and 126 no. of Sub-modules)	SB	1	e-GP	MoHA	GOB	30-7-29	27-08-29	03-09-29	17-09-29	01-10-29	08-10-29	15-10-29	13-01-30	167
7	AI Online Defender (Realtime Screening System)	SB	1	e-GP	MoHA	GOB	30-7-30	27-08-30	03-09-30	17-09-30	01-10-30	08-10-30	15-10-30	13-01-31	167
8	All-In-One Intel Ware	SB	1	e-GP	HOPE	GOB	01-08-24	22-08-24	29-08-24	05-09-24	12-09-24	19-09-24	26-09-24	25-12-24	146
9	AI BOT	SB	1	e-GP	HOPE	GOB	01-08-24	22-08-24	29-08-24	05-09-24	12-09-24	19-09-24	26-09-24	25-12-24	146
10	Social Media Forensics	SB	1	e-GP	HOPE	GOB	01-08-24	22-08-24	29-08-24	05-09-24	12-09-24	19-09-24	26-09-24	25-12-24	146
11	Intermediate module to integrate APIs	SB	1	e-GP	HOPE	GOB	01-08-24	22-08-24	29-08-24	05-09-24	12-09-24	19-09-24	26-09-24	25-12-24	146
12	Crypto Currency Monitor	SB	1	e-GP	HOPE	GOB	01-08-24	22-08-24	29-08-24	05-09-24	12-09-24	19-09-24	26-09-24	25-12-24	146
13	Automated backup recovery system	SB	1	e-GP	HOPE	GOB	01-08-24	22-08-24	29-08-24	05-09-24	12-09-24	19-09-24	26-09-24	25-12-24	146

package No	Description of the Packages	Unit	Quantity	Methods	Contract Approving Authority	Source of Funds	Advertisement Date	Tender Opening	TSC	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Days
14	Person Profiler	SB	1	e-GP	Additional IGP, SB	GOB	04-08-24	25-08-24	01-09-24	08-09-24	15-09-24	22-09-24	29-09-24	28-12-24	146
15	Cyber Intelligence Platform	SB	1	e-GP	Additional IGP, SB	GOB	04-08-24	25-08-24	01-09-24	08-09-24	15-09-24	22-09-24	29-09-24	28-12-24	146
16	Open-Source Management Software	SB	1	e-GP	Additional IGP, SB	GOB	07-08-24	28-08-24	04-09-24	11-09-24	18-09-24	25-09-24	02-10-24	31-12-24	146
17	Integration of MRP and ePassport source data into a single intermediate database	SB	1	e-GP	Additional IGP, SB	GOB	07-08-24	28-08-24	04-09-24	11-09-24	18-09-24	25-09-24	02-10-24	31-12-24	146
18	Video Footage Analyzer	SB	1	e-GP	Additional IGP, SB	GOB	07-08-24	28-08-24	04-09-24	11-09-24	18-09-24	25-09-24	02-10-24	31-12-24	146
19	IP Logger	SB	1	e-GP	Additional IGP, SB	GOB	07-08-24	28-08-24	04-09-24	11-09-24	18-09-24	25-09-24	02-10-24	31-12-24	146


  
 20/09/24