


ANNUAL PROCUREMENT PLAN OF SPECIAL BRANCH
FISCAL YEAR: 2024-2025
Budget : Revenue; Budget Code: 4112202
(NB: OTM= Open Tendering Method, FW= Framework Contract)

package No	Description of the Packages	Unit	Quantity	Procurement Method and Type	Contract Approving Authority	Source of Funds	advertise Tender	Tender Opening	TSC	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Days
1	QDE system (Questioned Documents Examination System) (VISPAAC)	SB	7	e-GP	MoHA	GOB	25-08-24	22-09-24	29-09-24	06-10-24	20-10-24	27-10-24	03-11-24	01-02-25	160
2	Integrated Travel Document Reader (Baoding Pass, MRP, MRV, E-Passport, Smart Card, Resident Card, etc)	SB	100	e-GP	MoHA	GOB	25-08-24	22-09-24	29-09-24	06-10-24	20-10-24	27-10-24	03-11-24	01-02-25	160
3	CORE FIREWALL	SB	3	e-GP	MoHA	GOB	25-08-24	22-09-24	29-09-24	06-10-24	20-10-24	27-10-24	03-11-24	01-02-25	160
4	Purpose built Backup Appliance 48TB usable Capacity with 10TB Front End Capacity Backup Software for HSIA & Jessore.	SB	2	e-GP	MoHA	GOB	25-08-24	22-09-24	29-09-24	06-10-24	20-10-24	27-10-24	03-11-24	01-02-25	160
5	All Flash Storage with 100TB Usable Capacity.	SB	1	e-GP	MoHA	GOB	25-08-24	22-09-24	29-09-24	06-10-24	20-10-24	27-10-24	03-11-24	01-02-25	160
6	CORE ROUTER	SB	2	e-GP	MoHA	GOB	25-08-24	22-09-24	29-09-24	06-10-24	20-10-24	27-10-24	03-11-24	01-02-25	160

package No	Description of the Packages	Unit	Quantity	Procurement Method and Type	Contract Approving Authority	Source of Funds	advertise Tender	Tender Opening	TSC	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Days
7	Cyber resilient Solution with required Hardware;	SB	1	e-GP	MoHA	GOB	25-08-24	22-09-24	29-09-24	06-10-24	20-10-24	27-10-24	03-11-24	01-02-25	160
8	Mid-Level-Server	SB	10	e-GP	HOPE	GOB	28-08-24	18-09-24	25-09-24	02-10-24	16-10-24	23-10-24	30-10-24	28-01-25	153
9	CORE SWITCH	SB	3	e-GP	HOPE	GOB	28-08-24	18-09-24	25-09-24	02-10-24	16-10-24	23-10-24	30-10-24	28-01-25	153
10	ICP FIREWALL	SB	15	e-GP	HOPE	GOB	28-08-24	18-09-24	25-09-24	02-10-24	16-10-24	23-10-24	30-10-24	28-01-25	153
11	Capacity Expansion of Unity 450F 30TB	SB	1	e-GP	HOPE	GOB	28-08-24	18-09-24	25-09-24	02-10-24	16-10-24	23-10-24	30-10-24	28-01-25	153
12	Capacity Expansion of Existing Unity 480XT. 30TB	SB	1	e-GP	HOPE	GOB	28-08-24	18-09-24	25-09-24	02-10-24	16-10-24	23-10-24	30-10-24	28-01-25	153
13	SERVER FIRM SWITCH	SB	3	e-GP	HOPE	GOB	28-08-24	18-09-24	25-09-24	02-10-24	16-10-24	23-10-24	30-10-24	28-01-25	153
14	BRANCH CORE FIREWALL	SB	3	e-GP	HOPE	GOB	28-08-24	18-09-24	25-09-24	02-10-24	16-10-24	23-10-24	30-10-24	28-01-25	153

package No	Description of the Packages	Unit	Quantity	Procurement Method and Type	Contract Approving Authority	Source of Funds	advertise Tender	Tender Opening	TSC	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Days
15	New Gen Firewall	SB	4	e-GP	HOPE	GOB	02-09-24	23-09-24	30-09-24	07-10-24	21-10-24	28-10-24	04-11-24	02-02-25	153
16	UPS (Online) 20KVA	SB	10	e-GP	HOPE	GOB	02-09-24	23-09-24	30-09-24	07-10-24	21-10-24	28-10-24	04-11-24	02-02-25	153
17	Laptop	SB	80	e-GP	HOPE	GOB	02-09-24	23-09-24	30-09-24	07-10-24	21-10-24	28-10-24	04-11-24	02-02-25	153
18	BRANCH CORE ROUTER	SB	3	e-GP	HOPE	GOB	02-09-24	23-09-24	30-09-24	07-10-24	21-10-24	28-10-24	04-11-24	02-02-25	153
19	High Level Server	SB	2	e-GP	Additional IGP, SB	GOB	02-09-24	23-09-24	30-09-24	07-10-24	21-10-24	28-10-24	04-11-24	02-02-25	153
20	NETWORK MONITORING SOFTWARE	SB	1	e-GP	Additional IGP, SB	GOB	02-09-24	23-09-24	30-09-24	07-10-24	21-10-24	28-10-24	04-11-24	02-02-25	153
21	Web Cam	SB	255	e-GP	Additional IGP, SB	GOB	05-09-24	26-09-24	03-10-24	10-10-24	17-10-24	24-10-24	31-10-24	29-01-25	146
22	ICP EDGE SWITCH	SB	28	e-GP	Additional IGP, SB	GOB	05-09-24	26-09-24	03-10-24	10-10-24	17-10-24	24-10-24	31-10-24	29-01-25	146

package No	Description of the Packages	Unit	Quantity	Procurement Method and Type	Contract Approving Authority	Source of Funds	advertise Tender	Tender Opening	TSC	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Days
23	Desktop Computer	SB	20	e-GP	Additional IGP, SB	GOB	05-09-24	26-09-24	03-10-24	10-10-24	17-10-24	24-10-24	31-10-24	29-01-25	146
24	Switch (layer-3): C9300L-24T-4G-A	SB	9	e-GP	Additional IGP, SB	GOB	05-09-24	26-09-24	03-10-24	10-10-24	17-10-24	24-10-24	31-10-24	29-01-25	146
25	EDGE SWITCH	SB	2	e-GP	Additional IGP, SB	GOB	05-09-24	26-09-24	03-10-24	10-10-24	17-10-24	24-10-24	31-10-24	29-01-25	146
26	BRANCH ACCESS SWITCH	SB	6	e-GP	Additional IGP, SB	GOB	09-09-24	30-09-24	07-10-24	14-10-24	21-10-24	28-10-24	04-11-24	02-02-25	146
27	BRANCH CORE SWITCH	SB	3	e-GP	Additional IGP, SB	GOB	09-09-24	30-09-24	07-10-24	14-10-24	21-10-24	28-10-24	04-11-24	02-02-25	146
28	LICENSE FOR NID FIREWALL	SB	2	e-GP	Additional IGP, SB	GOB	09-09-24	30-09-24	07-10-24	14-10-24	21-10-24	28-10-24	04-11-24	02-02-25	146



 28/10/24
 29/10/24